ID Task Name May 23, '09 May 30, '09 Jun 6, '09 Jun 13, '09
o SIMITIW[TIFIS[SIMITIWIT[F[S[SIM|T[W[T|F[S[SIM[T][w

1 Pressure Vessel Assembly At FNAL :

2 W Test for degradation of inner reflective material

3 Prepare Pressure Vessel Assembly for shipping

4 Ship Pressure Vessel Assembly

5 DAQ and Hydraulic Cart Assemblies at FNAL

6 Move hydraulic cart to Lab 3 cleanroom

7 T and P Sensors :

8 Replace any broken T and P sensors | Crisler

9 Replace relative P sensors with absolute ones

10 @ Add 2 P and one T sensor to the hydraulic cart 7 Hall

11 @ Add 2 or 4 additional sensors to the glycol |

12 Hydraulic Cart Work

13 Test use of hard limits on hydraulic piston | Crisler

14 Make calculations relevant to hard limit setting

15 Finish hydraulic cart plumbing mods m Ruschman

16 Get FNAL piece of polyethylene base built Lindenmeyer :

17 Specify and Purchase the parts for the hydraulic fluid lines i CrEisIer

18 Specify and purchase the parts for the 3 Neslab fluid lines Crisler

19 DAQ Code Work ;

20 |7 Establish a virgin copy that archives the DAQ used in NuMI Hall :

21 Put in checks for camera function Hall

22 Create expansion permits and trigger conditions Hall

23 | Eliminate temperature PID loop in top level of DAQ Hall

24 Revise DAQ front panel with an eye toward remote operation Hall

25 Recode how the pressure scan is done Dahl :

26 Add automated messaging when alarm conditions are met Hall

27 Make DAQ code mods needed for bolt on box | Han ¢

28 Set up linux boxes using Lab 3 cleanroom . Hal

29 Install pressure cart software on PXI crate
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30 DAQ Hardware

31 Get the monitor rack mount panel replicated twice | Crisler

32 Reorganize the SC2345 wiring Dahl

33 Build the bolt on box

34 Redo the BB2 Breakout Box " Danner

35 Redo the LED box 5 Danner

36 Perform DAQ and Hydraulic Cart system integration tests

37 Prep DAQ and Hydraulic Cart for shipping

38 Ship DAQ and Hydraulic Cart Assemblies

39 Inner Vessel Assembly at FNAL

40 Clean and Reassemble Inner Vessel

41 Clean all parts at AO .1 Ruschman

42 Assemble and leak check Inner Vessel e

43 Add one T sensor to the vessel

44 Fill CF3lI bottle with old CF3l Crisler

45 Fill and Water and Argon

46 Set up water distillation gear Ruschman[10%]

47 Transfer SNOLAB water to distillation apparatus :

48 Produce water from 60kg cart and top off distillation apparatus

49 Fill Inner Vessel with water and Argon blanket

50 Mount New Piezos

51 Ship piezos to IUSB

52 Test piezos Levine

53 Attach piezos to Inner Vessel

54 Build Inner Vessel shipping container D

55 Ship Inner Vessel Assembly

56 Pressure Vessel Assembly on Surface at SNOLAB

57 Pressure Vessel Assembly in transit

58 Prep Pressure Vessel for transport underground
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Pressure Vessel transported underground
DAQ and Hydraulic Cart Assemblies on Surface at SNOLAB
DAQ and Hydraulic Assemblies in transit
Assemble DAQ and Hydraulic Cart assemblies
Prep DAQ and hydraulic cart assemblies for transport underground
DAQ and hydraulic cart assemblies transported underground
Inner Vessel Assembly on surface at SNOLAB
Inner Vessel Assembly in transit
Prep Inner Vessel for transport underground
Inner Vessel transported underground
System Integration Underground at SNOLAB
Sheilding base plates installed underground
Place Pressure Vessel on shielding base
Install Hydraulic plumbing from hydraulic cart to pressure vessel
Install heater/chiller lines
Install source tube
Install additional shielding around chamber legs

Calibrate T and P sensors
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